

Arundel Tidal Walls Scheme – 29 January – 9 February 2024

Arundel Tidal Walls Scheme (Phase 2) schedule for the weeks commencing 29 January and 5 February 2024. Please expect a continued construction presence, this will be reduced compared to previous weeks due to the nature of current activities.

Arundel Tidal Walls Scheme construction work

Over the next two weeks, work will continue on the compound to ensure a smooth transition between project stages. During this period, construction activities on site will be reduced. It is important to note that this temporary pause is intentional and does not indicate project completion.

Going forward, work will continue offsite to optimise the design of the new sheet pile wall to ensure the construction programme is as efficient as possible once work recommences. This follows the opportunities identified after the partial collapse of the original wall. Once the new full programme has been finalised, we will share the details.

Updates and closures: River Road, Tarrant Wharf, Memorial Gardens, Arun River and Mill Road

Memorial Gardens is closed whilst works continue. Construction continues along Arun River which will require the use of floodlights on the barge. More information on the current closure to all craft along the Arun River channel at Arundel, between the A27 Bridge and Queen Street Bridge can be found [here](#).

Contact details

If you have any questions about the programme or any other aspects of the work, please use the contact details below.

E-Mail: ArundelTidalWalls@environment-agency.gov.uk

Telephone: Public Liaison Officer - 07721 248275 (9am to 5pm Monday to Friday)

Or write to: Michael Carleymith, Environment Agency, Guildbourne House, Chatsworth Road, Worthing, West Sussex, BN11 1LD.